
 
SREL Contract 2  
(Seepage/Stability)  

 

Construction  
January—December 2021 

 
SREL Contract 3  
(Seepage/Stability)  

 

Construction Prep  
Scheduled for December 2021 

 
Award 

Scheduled for January 2022 
 

Construction 
March - December 2022   

 
Erosion Contract 1 

 

Construction Prep  
Scheduled for December 2021 

 
Construction Award 

Scheduled for February 2022 

 
Construction 

Summer 2022   
 

Additional information regarding our 
ongoing project can be found on our 

project web page at  
www.sacleveeupgrades.com 

Highlights (last 30 days) 

Sacramento River East Levee (SREL)  

During the month of August we were able to construct over 760 feet of seepage 
cutoff wall in the Big Pocket and complete the levee rebuild and aggregate 
surfacing in the Little Pocket!  In addition, we continued jet grout installation near 
Broadway and quality control testing throughout.     

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 

Pocket and Little Pocket: Monday – Saturday 7 a.m. - 7 p.m. 
Broadway and Front St: Monday 7 a.m. - Saturday 7 p.m. (24-hour Construction) 

 
The levee rebuild and aggregate surfacing in the Little Pocket neighborhood 
is complete and this area will be hydroseeded this month. Levee 
construction will be ongoing in the Pocket neighborhood through the end of 
September and you should expect to see moderate to heavy trucking activity 
on Riverside Blvd, Grangers Dairy Dr, and Florin Rd. Along the levee top, 
nearby residents will see large excavators, and equipment constructing the 
cutoff wall and rebuilding the levee to its original height prior to construction. 

Bike path closures will remain in place for the duration of the work near 
Broadway and Riverside Blvd. We ask that everybody please be respectful 
and stay clear of construction work zones as established by construction 
fencing and signage. Sacramento Police Department will have an on-site 
presence during construction, so you can expect to see an officer parked on 
or near the jobsite.   

Garcia Bend Park Staging (Boat launch to remain open) 
 No construction activity or construction traffic in this area 
  
Zacharias Park Staging Area 
 Continuation of equipment and receipt of material shipments 
 Continuation of soil bentonite pond operations 
 Quality control testing  
 
Little Pocket 
 Hydroseeding 
  
Big Pocket 
 Continuation of cutoff wall construction  
 Removal of unsuitable material from project excavations   
 Rebuild levee  
 Bike path detours remain in effect 
 
Adjacent to Broadway 
 Continue jet grout wall installation 
 Jet grout spoils management and off-haul 
 Receive material deliveries 

SACRAMENTO RIVER EAST LEVEE CONTRACT 
1 

September 2021 

Question of the Month 

Information Resources:  

Why are you trucking in material to reconstruct the levee instead of re-using the old levee material?  
 
We cannot reuse the original levee material to reconstruct the levee because the Sacramento River East Levee was 
originally constructed using sandy material dredged from the river channel, which is highly permeable and very 
susceptible to through-seepage. In order to provide a continuous seepage barrier from top of the levee to bottom of 
seepage cutoff wall, the levee above the cutoff wall must be reconstructed using an impermeable material such as silts 
and clays. 

http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

